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Purpose:  

The purpose of this Standard Operating Procedure is to establish a consistent review process for elements within the wall 
based on design plans, shop drawings and submittals through installation before it is enclosed.  

Procedure:  

1) Prior to checklist sign-off, a thorough review of all applicable drawings must be completed.  
A) Architectural  

i. Accurate field layout will be the foundation for success for all things that follow framing.  
(1) Confirm blow-up details / dimensions correspond with overall floor plan, column lines, etc. Pay special 

attention to must-have dimensions such as ADA clearances, corridor widths, etc. 
(2) Confirm that all items are included in walls, including owner supplied items (FF&E, TVs, etc.) 
(3) Confirm available space for any future construction such as millwork, specialty equipment, etc. 

ii. Identify and ensure field coordination (documented) of any areas that should not be framed (sequence of 
install may not allow the completion at this time, ie: large equipment not onsite prior to wall close up).  

iii. Identify and coordinate the following: 
(1) Wall Types 

(a) Fire Wall Locations (ensure Architect has provided quality details with corresponding UL Listings) 
(b) Sound Wall Locations 
(c) Walls NOT required to drywall to deck above 
(d) Wet Walls  

(i) Verify plumbing pipe sizes vs. specified wall size 
(ii) Verify gypsum board type (tile backer, mold resistant, etc.) 

(e) Any other specific wall types called out in Plans / Specs (slip track for top of wall, sound walls 
requiring Resilient Channel, impact resistant gypsum board, double layered rock, etc.)  

(2) Blocking 
(a) A detailed Blocking Book should be compiled to clearly hand over to field staff that includes all 

required locations. -Make sure you have the updated shop drawings. 
(3) Millwork 

(a) Dimensions (will need approved millwork shops, or will require coordinated hold-to dimensions) 
(b) Elevations (required for blocking locations) 

(4) Doors & Frames 
(a) Establish a quality control plan for inspecting door openings. Ensure all frames / openings are square, 

secure, plumb & level. If using Knock-Down frames, confirm header construction does not interfere 
with frame recesses for closers, etc. 

(5) Specialties 
(a) Recessed items, ie: hand dryers, paper towel dispensers, etc. 

(i) Confirm if power is required 
(ii) Confirm rough-opening dimensions 

(b) Blocking required for wall hung items, ie: toilet paper holders, mirrors, etc. 
(c) Rolling Grilles, specialty doors (pass-thru’s), etc. 

(6) Electrical 
(a) Identify and confirm locations of receptacle and switch locations with design team.  
(b) Identify all low voltage pathways & rough-in locations with 3rd tier and owner subs.  

(i) Fire Alarm 
(ii) Access Control 
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(iii) Audio / Visual 
(iv) Security 
(v) Thermostat wires 
(vi) Communications 
(vii) Etc. 

(c) Identify any required details for fixtures such as strip lights, light coves, etc. Check casework 
locations and compare with where electrical elements are.  

 
B) During checklist verification, establish a system that works for you that will allow a productive and thorough 

inspection of all systems.  
i. Label each subcontractor with a specific color.  
ii. Each trade must confirm their installation is complete and local inspections have passed.  

(1) Once complete, each trade will mark the face of stud with their specified color. 
(a) It is best practice for all studs to be marked, regardless if the subcontractor has rough-in required in 

that wall.  Example – Bathrooms may only have two out of the four walls with piping.  All four walls 
should be marked to ensure clear communication that the plumber has signed off on the bathroom in 
its entirety.  

(2) Upon completion of all trade inspections and color marking, Crain will confirm QA/QC check is 
complete and framing inspections are finalized by marking the stud face with selected color.  
(a) At this time, the framer knows that all trades have completed their QA/QC process and the wall is 

ready to hang.  
(3) If at any point in time a wall must be opened for missed rough-in, markings on the stud face will confirm 

that the subcontractor verified completion prior to wall close-up.  
 

C) Inspection Form (see attached) 
i. All subcontractors, inspectors, and Crain employees associated with wall inspection is required to sign the 

inspection form.  This will relieve Crain Construction from some liability for any work improperly placed or 
changes that may occur.  

ii. Once completed and signed by all parties, save inspection form in appropriate Procore Jobsite folder and 
distribute.   
(1) This form can be found in the “Forms” folder within Procore.  
(2) Label each individual Open Wall Inspection Checklist with the following 

(a) Wall locations 
(b) Date 

 
 

 


